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Primavera Contractor 101 - Beginner (8 Hours)

+ Introduction
» Data Structuresin Contractor
» Globa Datavs. Project Specific Data
» Navigation
¢ Setting up aNew Project
> Project Properties
% Activities
» Adding Activities
» Activity Description
» Importing Activities from MS Project
» Exporting Activitiesto MS Excel
< Activity Types
» Task Dependent
» Resource Dependent
> Level of Effort
» Start/Finish Milestones
» WBS Summary
Activity Durations
Work Breakdown Structure (WBYS)
» CreatingaWBS
» Assigning WBS Codes
Calendars
» Activity Codes
» Activity Coding Structures
» Assigning Activity Codes
«» Activity Logic
» Adding Logic Relationships
» Constraints
Scheduling
» Custom Layouts & Views (Formatting)
Grouping and Sorting
Filters
Activity Table
Customizing the Bar Chart
Print Setup
Layouts
+¢+ Updating the Schedule
¢ Creating aBaseline
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